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Date H1 H2 [ H1 H2 [ H1 [ H2
Group_1: 0 Increment/Launch 3/9/07 8/31/07 v—v
1 REF2.080 Increment 15 3/9/07 8/31/07 39 1gm1
2 REF1.01500 13A.1 Launch 6/12/07 6/12/07 6/12 @
Group_1: 0. Earned Value Milestones 9/9/03 1/11/07 \\)
4 EV0010.08930 MSG (13A.1) Road Show (al) L-36 6/12/04 9/9/03 9/9/03
5 EV0050.08930 MSG (13A.1) Verification Prep (b) L-13 5/12/06 8/11/05 8/11/05 8/11 f
TCR
6 EV0060.08930 MSG (13A.1) H/W Delivery Review (c1) L-8 10/12/06  10/11/06 10/11/06 10/11 ﬁ
7 EV0070.08930 MSG (13A.1) LPA/COFR Prep (c2) L5 1/12/07  1/11/07 1/11/07 VERAN
Group_1: 1. Project Milestones 6/10/04 6/11/05 :@
9 501A-002.08930 MSG (13A.1) PDR L-36 6/11/04 6/10/04 6/10/04
10 501A-010.08930 MSG (13A.1) CDR L-24 6/12/05 6/11/05 6/11/05 6/11 v
Group_1: 2. Safety 6/29/06 11/9/06 Pu= AV
12 501B-032.08930 MSG (13A.1) Phase lll FSR L-10 8/10/06 6/29/06 6/29/06 6/29 f
13 501B-046.08930 MSG (13A.1) Phase Il GSR DP Phlll GSR 9/26/06 9/25/06 9/25/06 9/25 Zl
-45 days
14 501B-047.08930 MSG (13A.1) Phase Il GSR L-7 11/10/06  11/9/06 11/9/06 1%/9 @
Group_1: 3. CoFR 3/19/07 4/30/07 w
16 501B-078.08930 MSG (13A.1) LPA Input L-12 weeks  3/20/07 3/19/07 3/19/07 3/19 A
17 501B-085.08930 MSG (13A.1) CoFR Endorsements L-6 weeks 5/1/07 4/30/07 4/30/07 4/30 A
Group_1: 4. Research & Mission Integration 6/11/04 1/9/07 \\)
19 501A-001.08930 MSG (13A.1) Export Control Letter PDR 6/11/04 8/18/06 8/18/06 8/18 v
(P,A,SS)
20 502A-007.08930 MSG (13A.1) Export Control Letter Concurrence L-35 (P,A) 7/12/04 9/1/06 9/1/06 9/1 O
L-23 (SS)
21 502A-006.08930 MSG (13A.1) ISS Payload Process Overview L-36 6/12/04 6/11/04 6/11/04
(Roadshow) (P,SS,A)
22 502A-008.08930 MSG (13A.1) PIA (B/L) CDR+1 7/13/05 7/12/05 7/12/05 7112 .
(P,SS,A)
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23 502A-009.08930 MSG (13A.1) Hardware ICD (B/L) CDR+1 7/13/05 7/12/05 7/12/05 7112 .
(P.A), L-12
24 501B-001.08930 MSG (13A.1) Questionnaire 1-18 9/7/05 9/10/05 9/10/05 9/10 A
25 501B-009A.08930 MSG (13A.1) Manifest and Stowage DS (B/L) - L-14.75 3/21/06 3/20/06 3/20/06 3/20 A
MPLM/SpaceHab (P,A)S)
26 501B-038.08930 MSG (13A.1) Manifest and Stowage DS (U/D) - L-8 (P,s,A) 10/10/06  10/9/06 10/9/06 10/9 A
MPLM/SpaceHab Subkit Data
27 501B-066.08930 MSG (13A.1) Manifest and Stowage DS (U/D) - L5 (Ps,A)  1/10/07  1/9/07 1/9/07 TERAN
MPLM/SpaceHab Barcode & S/N Data
Group_1: 5. Payload Engineering Integration 10/9/05 2/24/07 v \\)
29 503-004.08930 MSG (13A.1) HFIT Final Hardware Evaluation L-9 (P,s,SS) 9/10/06 10/9/06 10/9/06 10/9 O
30 501B-044.08930 MSG (13A.1) P/L Exceptions L-7.5 10/26/06  10/25/06 10/25/06 10/2 A
31 501B-045.08930 MSG (13A.1) P/L Verification Data (Stage Analysis) L-7.5 (P,s,A) 10/26/06 10/25/06  10/25/06 1025 N\
32 501B-075.08930 MSG (13A.1) P/L Verification Data (CoCs) L-3.5 (P,s,A) 2/25/07 2/24/07 2/24/07 2/24 A
33 501B-028.08930 MSG (13A.1) Drawing DS - Stowage Hardware L-11 (P,A;s) 7/11/06 7/10/06 7/10/06 7110 A
Dwgs and Installed P/L Dwgs
34 501B-049.08930 MSG (13A.1) Drawing DS - Stowage Hardware L-7 (P,s,A)  11/10/06  11/9/06 11/9/06 1%/9 A
Dwgs and Installed P/L Dwgs (U/D)
35 501B-054.08930 MSG (13A.1) Drawing DS - On-Orbit Configuration L-6 (P,A) 12/10/06  12/9/06 12/9/06 12/9 A
Drawings (B/L)
36 501A-018.08930 MSG (13A.1) Drawing DS - Crew Interface Label CDR+4 10/10/05  10/9/05 10/9/05 10/9 v
Dwgs (Pre-released) OpNom Eval (P,A)
37 503-001.08930 MSG (13A.1) Drawing DS - Crew Interface Label CDR+4.5 10/25/05  10/24/05 10/24/05 10/24 .
Dwgs (IPLAT Label Evaluation) (P) (P.A)
CDR+6.5
38 501B-037.08930 MSG (13A.1) Drawing DS - Crew Interface Label 1-8 7/10/06 8/21/06 8/21/06 8/21 A
Dwgs (Released)
39 503-005.08930 MSG (13A.1) Drawing DS - Crew Interface Label 1-7.5 7/23/06 10/10/06 10/10/06 10/10 O
Dwgs (IPLAT Label Evaluation) (F)
40 501B-057.08930 MSG (13A.1) Drawing DS - Schematics (B/L) L-6 (P,s,A) 12/10/06  12/9/06 12/9/06 12/9 A
Group_1: 7A. POIF Training 6/11/05 12/10/06 \/‘ ‘\/
42 501A-016.08930 MSG (13A.1) P/L Trainer Development CDR 6/12/05 6/11/05 6/11/05 6/11 v
Specification
43 501A-017.08930 MSG (13A.1) TST Process CDR to CDR | 6/12/05 6/13/05 10/10/05 6/13 NN 10/10
+4
44 501A-021.08930 MSG (13A.1) P/L Training DS CDR+6 12/10/05  12/9/05 12/9/05 12/9 v
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45 505-004.08930 MSG (13A.1) P/L Training DS (B/L) I-12 (P) I-10  3/9/06 3/12/06 3/12/06 312 @
(s,SS,A)
46 501B-013.08930 MSG (13A.1) P/L Simulator O/D at JSC (Hardware |-13 (P); I-11 2/7/06 11/1/06 11/1/06 1141 A
& Software Delivery to JSC Training Facility) (s,SS,A)
47 501B-024.08930 MSG (13A.1) Payload Training Dry Run (PTDR) I-11 (P); 19 4/9/06 10/15/06  10/15/06 10115} /\
(s,SS,A)
48 501B-030.08930 MSG (13A.1) Start New P/L Training 1-10 (P); I-8  5/9/06 11/1/06 11/1/06 114 A
(s,SS,A)
49 501B-052.08930 MSG (13A.1) Start Complement Training 1-6 9/7/06 9/10/06 9/10/06
50 501B-077.08930 MSG (13A.1) Start IMST -3 12/7/06 12/10/06 12/10/06 12/10 O
Group_1: 7B. POIF Planning 3/12/06 11/25/06 v—gv
52 501B-018.08930 MSG (13A.1) P/L Planning DS - Submit for Basic 1-12 3/9/06 3/12/06 3/12/06 3/12 A
53 505-010.08930 MSG (13A.1) P/L Planning DS (B) 1-8.75 6/16/06 6/19/06 6/19/06 6/19 .
54 501B-051.08930 MSG (13A.1) P/L Planning DS - Submit for Final 1-6 9/7/06 9/10/06 9/10/06 9/10 A
55 505-019.08930 MSG (13A.1) P/L Planning DS (F) 1-3.5 11/22/06  11/25/06 11/25/06 1i/25 O
Group_1: 7C. POIF Procedures, Display & OP Nom 10/9/05 4/11/07 v \\)
57 501A-019B.08930 MSG (13A.1) PPD DS:Initial Crew Displays CDR+4 10/10/05  10/9/05 10/9/05 10/9 v
(P.A)
58 501A-019A.08930 MSG (13A.1) PPD DS:Preliminary P/L Unique CDR+4 10/10/05  10/9/05 10/9/05 10/9 v
OpNom (P,A)
59 501A-022A.08930 MSG (13A.1) PPD DS:ECR to Baseline P/L Unique CDR+7 1/10/06 8/18/06 8/18/06 8/18 v
OpNom (P,A)
60 505-001.08930 MSG (13A.1) PPD DS:OpNom (B/L) I-16 (P,A)  11/9/05  9/15/06 9/15/06 915 (|
I-14 (s,SS)
61 501A-022B.08930 MSG (13A.1) PPD DS:Candidate Flight Crew CDR+7 1/10/06 8/15/06 8/15/06 8/15 v
Displays (P.A)
62 505-002.08930 MSG (13A.1) PPD DS:Candidate Flight Crew 1-16 (P,A) 11/9/05 10/15/06 10/15/06 10/15 O
Displays (B/L) 1-14 (s,SS)
63 501B-002A.08930 MSG (13A.1) PPD DS:Manual Procedures 1-16 (P,A) 11/7/05 9/21/06 9/21/06 9/21 Zl
I-14 (s,SS)
64 501B-064A.08930 MSG (13A.1) PPD DS:ECR to Baseline Manual 1-5.5 9/22/06 9/25/06 9/25/06 9/25 Zl
Procedures
65 505-020.08930 MSG (13A.1) PPD DS:Manual Procedures (B/L) 1-3.5 11/22/06  11/25/06 11/25/06 1i/25 O
66 501B-002B.08930 MSG (13A.1) PPD DS:Procedure/Display Files List 1-16 (P,A) 11/7/05 10/12/06 10/12/06 10/12 A
1-14 (s,SS)
67 501B-002C.08930 MSG (13A.1) PPD DS:Reference Data 1-16 (P,A) 11/7/05 10/12/06 10/12/06 10/12 A
1-14 (s,SS)
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68 501B-002D.08930 MSG (13A.1) PPD DS:Validation Plan 1-16 (P,A) 11/7/05 10/12/06 10/12/06 10/12 A
1-14 (s,SS)
69 501B-002E.08930 MSG (13A.1) PPD DS:Validation Record Report 1-16 (P,A) 11/7/05 10/12/06 10/12/06 10/12 A
1-14 (s,SS)
70 501B-002F.08930 MSG (13A.1) PPD DS:Log Files 1-16 (P,A) 11/7/05 10/12/06 10/12/06 10/12 A
1-14 (s,SS)
71 501B-002G.08930 MSG (13A.1) PPD DS:MPV Links 1-16 (P,A) 11/7/05 10/12/06 10/12/06 10/12 A
1-14 (s,SS)
72 501B-002H.08930 MSG (13A.1) PPD DS:Payload Messages I-16 (P,A)  11/7/05  10/12/06  10/12/06 1012} /\
1-14 (s,SS)
73 501B-022.08930 MSG (13A.1) PPD DS:Preliminary Ground L-12 6/12/06 9/21/06 9/21/06 9/21 Zl
Command Procedures
74 501B-059.08930 MSG (13A.1) PPD DS:Final Ground Command L-6 12/10/06  12/9/06 12/9/06 12/9 A
Procedures
75 501B-064B.08930 MSG (13A.1) PPD DS:Procedure Hazard Control I1-56.5 9/22/06 9/25/06 9/25/06 9/25 Zl
List
76 501B-084.08930 MSG (13A.1) PPD DS:Payload Automated L-2 (P,s,SS) 4/12/07 4/11/07 4/11/07 4/11 A
Procedures (Timeliner Files)
7 501A-020.08930 MSG (13A.1) Usability Tests CDR+4 10/10/05  10/15/06 10/15/06 10/15 v
(P.A)
Group_1: 8D. KSC Spacehab Hardware 1/25/07 4/10/07 Ui@
79 501B-073B.08930 MSG (13A.1) SpaceHab Stowage Hardware O/D @ L-4.5 1/26/07 1/25/07 1/25/07 1/25 A
KSC for KSC Bench Review
80 501B-063A.08930 MSG (13A.1) P/L O/D @ SPPF (SH Horizontal) L-45t0L-2  1/27/07 1/26/07 3/2/07 1/26 1 3712
81 501B-063B.08930 MSG (13A.1) P/L O/D @ SPPF (SH Vertical) L-2to L-0.75 4/13/07 3/2/07 4/10/07 3/2 1 4110
82 501B-103.08930 MSG (13A.1) SpaceHab P/L O/D @ JSC for JSC L-3 3/12/07 1/29/07 1/29/07 1/29 A
Bench Review
Source Data: SSP 57057 Revision B Page 4 of 5 Payload Integration Manager: Mitch Polt 281-226-4837

Template: Pressurized

Planning

Analyst: Steve Forrest 281-226-4394




S

< INTERNATIONAL
SPACE STATION

MSG PIM Schedule
Flight 13A.1 - Increment 15

Print date: 9/18/06
Last updated: 8/24/05

PD Submit

Project: Master Sh OZ Need Date

Date: 9/18/06 OZ Prod Delivery

ISS/SSP Milestone

= O>

GFE
Launch
Task

Split

Progress

@) Summary g
L7 Project Summary P—

““““““““““““““““ Siide to Right —

Slide to Left {2
Slide to Right Complete ’
Slide to Left Complete Q

Source Data: SSP 57057 Revision B
Template: Pressurized

Page 5 of 5

Payload Integration Manager: Mitch Polt 281-226-4837
Planning Analyst: Steve Forrest 281-226-4394




